

25X1A

SECRET

5945 (IN: 57574)

PAGE TWO

25X1A

NR 356, WE WOULD PROPOSE TO INCREASE THE TARGET PRICE OF CONTRACT

SP-1925

IT CAN BE DETERMINED THAT THERE IS A POTENTIAL SAVINGS OF

IF WE ACCOMPLISH THE REPAIR AND CONVERSION ON NR 356 RATHER

THAN TO REPAIR NR 356 AND CONVERT NR 350.

4. SCHEDULE:

ASSUMING A START DATE OF 12-3-62 TO REPAIR/CONVERT NR 356,
WE CAN BE OUT OF THE J-75 JIG BY JAN 28, 1963, AND CAN DELIVER
NR 356 BY 3-25-63. NR 367 SHOULD BE DELIVERED TO OUR PLANT
ON 1-21-63, AND WILL GO INTO THE J-75 JIG ON 1-28-63 (THE SAME
DAY NR 356 COMES OUT). WE CAN DELIVER NR 367 BY 5-13-63. WE HAVE ONLY
ONE J-75 JIG, THEREFORE, THE SCHEDULE FOR NR 356/350 AND NR 367
IS DEPENDENT ON WHEN THE JIG LOADS AND UNLOADS. YOUR PROMPT
AUTHORITY TO PROCEED WITH THE REPAIR/CONVERSION OF NR 356
IS REQUESTED.

END OF MSG